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STATE TRANSMISSION UTILITY 
 

 

 

 

Notification for Time Period extension to all the sanctioned RE Projects 
 

 

Sub.: Grant of Time Period extension to all the sanctioned RE Projects in view of 

ongoing Pandemic condition under Force Majeure. 

 

 

In line with MNRE office memorandum No. F. No. 283/18/2020-GRID SOLAR Dated: 17th 

April, 2020 released in view of the COVID 19 - Pandemic condition, subsequent 

discussion held in Committee for grant of Grid Connectivity to Solar & Wind Power 

projects and as per approval accorded by Competent Authority, a blanket time 

extension of 90 (ninety) days is hereby granted to the Grid Connectivity to sanctioned 

RE Projects valid on the day of imposing lockdown in India i.e. 24.03.2020. The list of the 

RE projects with revised validity with time extension is as enclosed. 

 

 

 
Signed Digitally 

Chief Engineer (STU) 

CE/STU/RE/Lockdown/29 

Date: 22/06/2020 
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Sub.:  Time  Period  extension  to  all  the  sanctioned  RE  Projects  in  view  of 

ongoing Pandemic condition under Force Majeure. 

------------------------------------------------------------------------------------------------------- 

 

 

 

List of Sanctioned Solar Projects with updated Validity 
 

Sr. 

No. 

Name of 

Developer 
Location 

Capacity 

(MW) 
Date of Sanction Valid Upto 

New Validity 

Date 

 

1. 

 

MAHAGENCO 
Koudgan, 

Osmanabad 

 
50 

1st Extn.: 

04/12/2019 

18-04-2018 

 

17-04-2020 

 

16-07-2020 

 

2. 
M/s. Enrich Energy 

Pvt. Ltd. 

Dahiwadi, 

Tuljapur, 

Osmanabad 

 
100 

 

12-12-2018 

 

11-06-2020 

 

09-09-2020 

 

3. 

M/s. Deogad 

Horticulture and 

Industries LLP 

Are, Devgad, 

Sindhudurg 

 
40 

1st Extn.: 

24/02/2020 

12-12-2018 

 

11-06-2020 

 

09-09-2020 

 
4. 

 

M/s. Repal 

Renewables Pvt. 

Ltd. 

 

Phangrikhur, 

Mantha, Jalna 

 

 
50 

2nd Extn. 

24/02/2020 

1st Extn.: 10-07-19 

GC: 22-12-2017 

 
21-06-2020 

 
19-09-2020 

 
5. 

 

M/s. Sunergize 

Solutions 

Wagdari, 

Akkalkot, 

Solapur 

 

 
50 

2nd Extn.: 

02/03/2020 

1st Extn. 22/10/19 

22-12-2017 

 
21-06-2020 

 
19-09-2020 

 

6. 
M/s. Soloptic Solar 

Energy Pvt. Ltd. 

Raimoha & 

vicinity, Shirur, 

Beed 

 

20 

 

26-06-2019 

 

25-07-2020 

 

23-09-2020 

 

7. 

M/s. Aelius 

Renewable Infra 

Services Pvt. Ltd. 

Katol Pathar, 

Katol, Nagpur 

 

20 

 

26-07-2019 

 

25-07-2020 

 

23-10-2020 

8. MAHAGENCO 
Saykheda, 

Washim 
20 26-07-2019 25-07-2020 23-10-2020 

9. MAHAGENCO 
Pimpari Ijara, 

Ner, Yavatmal 
25 29-08-2019 28-08-2020 26-11-2020 

10. MAHAGENCO 
Malkhed, Ner, 

Yavatmal 
25 13-09-2019 12-09-2020 11-12-2020 

11. MAHAGENCO 
Mangladevi, Ner, 

Yavatmal 
25 13-09-2019 12-09-2020 11-12-2020 

12. MAHAGENCO 
Sindala Lohara, 

Ausa, Latur 
60 25-03-2019 24-09-2020 23-12-2020 

13. MAHAGENCO 
Babhulgaon, 

Washim 
20 25-09-2019 24-09-2020 23-12-2020 
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Sub.:  Time  Period  extension  to  all  the  sanctioned  RE  Projects  in  view  of 

ongoing Pandemic condition under Force Majeure. 

------------------------------------------------------------------------------------------------------- 

 

 

 

Sr. 

No. 

Name of 

Developer 
Location 

Capacity 

(MW) 

Date of 

Sanction 
Valid Upto 

New Validity 

Date 

 

14. 

M/s. Shree Swami 

Samarth Solar 

Park Pvt. Ltd. 

Waghdari,, 

Akkalkot, Solapur 

 

30 

 

24-10-2019 

 

23-10-2020 

 

21-01-2021 

 

15. 

M/s. Viraj Solar 

Maharashtra Pvt. 

Ltd. 

Ambikapur, Kolari, 

Khamgaon, Buldana 

 

100 

 

30-05-2019 

 

29-11-2020 

 

27-02-2021 

 

16. 
M/s. Downing 

Gridco Pvt. Ltd. 

Talegaon 

Bazar,Telhara, Akot, 

Akola 

 

25 

 

20-12-2019 

 

19-12-2020 

 

19-03-2021 

17. 
M/s. Atlantic Urja 

Pvt. Ltd. 

Dhotra Shinde, 

Murtizapur, Akola 
30 24-12-2019 23-12-2020 23-03-2021 

18. MAHAGENCO Nashik TPS, Nashik 8 06-03-2020 05-03-2021 03-06-2021 

19. MAHAGENCO 
Koradi TPS, 

Kamathi, Nagpur 
12 06-03-2020 05-03-2021 03-06-2021 

 

20. 

M/s. Panama 

Wind Energy Pvt. 

Ltd. 

Chafer & Vicinity, 

Patan, Satara 

 

20 

 

17-03-2020 

 

16-03-2021 

 

14-06-2021 

 

21. 

 

MAHAGENCO 

Kachrala, 

Bhadravati, 

Chandrapur 

 

145 

 

26-07-2019 

 

25-07-2021 

 

23-10-2021 

 

22. 

 

MAHAGENCO 

Dudhkheda, 

Kanzara, Pardi 

Takmor, Washim 

 

130 

 

26-07-2019 

 

25-07-2021 

 

23-10-2021 

 

23. 

M/s. Tata Power 

Renewable Energy 

Ltd. 

Gholasgaon & 

Kirankali, Akkalkot, 

Solapur 

 

120 

 

13-09-2019 

 

12-09-2021 

 

11-12-2021 

 

 

List of Sanctioned Wind Projects with updated Validity 
 

 
Sr. 

No. 

Name of 

Developer 
Location 

Capacity 

(MW) 

Date of 

Sanction 
Valid Upto 

New 

Validity 

 

1 
M/s Suyog Urja 

Pvt. Ltd. 

Jevli, Lohara, 

Tuljapur, 

Osmanabad 

 

100 

 

06-03-2019 

 

05-09-2020 

 

04/12/2020 
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List of Sanctioned Co-gen Projects with updated Validity 
 

Sr. 

No. 

Name of 

Developer 
Location 

Capacity 

(MW) 

Date of 

Sanction 
Valid Upto New Validity 

 
1. 

M/s. Audambrraoji 

Patil Sahakar 

Sakhar Karkhana 

Ltd. 

 

Ashti, Tal-Mohol, 

Dist-Solapur 

 
10 

1st Extn.: 

22/10/2019 

GC: 

27-09-2018 

 
27-03-2020 

 
25-06-2020 

 

 

2. 

 

 

M/s. 21 Sugar Ltd. 

 

Malavati, 

Tal- Latur, 

Dist- Latur 

 

 

30 

2nd Extn.: 

31/12/2019 

1st Extn.: 

29/06/2019 

03-07-2018 

 

 

02-07-2020 

 

 

30-09-2020 

 

3. 
M/s. Jaywant Sugar 

Ltd. 

Dhawarwadi, 

Tal- Karad, 

Dist- Satara 

 

22 
GC: 

26-12-2018 

 

25-06-2020 

 

23-09-2020 

 

4. 

M/s. Yeshwant 

Sugar & Power Pvt. 

Ltd. 

Nagewadi, Tal- 

Khanapur, Dist.- 

Sangali 

 

40 
GC: 

22-02-2019 

 

25-06-2020 

 

23-09-2020 

5. 
M/s. Daund Sugers 

Pvt Ltd. 

Alegaon, Tal- 

Daund, Dist Pune 
32 

GC: 

16-05-2019 
15-11-2020 13-02-2021 

 

6. 
M/s. Aayan 

Multitrade LLP. 

Lda Jawala, Tal- 

Bhoom, 

Dist-Osmanabad. 

 

30 
GC: 

14-06-2019 

 

13-06-2020 

 

11-09-2020 

 
7. 

 

M/s. Quinergy 

Industries Ltd. 

Samugral 

(Kondhajigadh), 

Tal-Omerga, 

Dist-Osmanabad. 

 
30 

 

GC: 

14-06-2019 

 
13-06-2020 

 
11-09-2020 

 

8. 

M/s. Shree Swami 

Samarth Energy 

and Sugar Pvt. Ltd. 

Babhulgaon, Tal- 

Sengaon, Dist- 

Hingoli 

 

14.9 
GC: 

26-06-2019 

 

25-06-2020 

 

23-09-2020 

 
9. 

M/s. Kranti Sugar 

And Power Limited 

Devi Bhoyre, Tal- 

Parner, 

Dist-Ahamadnagar 

 
12.5 

GC: 

26-07-2019 

 

25-07-2020 

 

23-10-2020 

 

10. 

M/s. Reliable Sugar 

& Distillery power 

Ltd. 

Farale 

Tal- Radhanagari, 

Dist-Kolhapur 

 
17 

GC: 

07-08-2019 

 

06-02-2021 

 

07-05-2021 
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Sr. 

No. 

Name of 

Developer 
Location 

Capacity 

(MW) 

Date of 

Sanction 
Valid Upto New Validity 

11. 
M/s. Shri Dutt 

India Pvt. Ltd. 

Madhavnagar Road, 

Sangali, Dist sangali 
30 

GC: 

20-11-2019 
19-05-2021 17-08-2021 

 

 

12. 

M/s. 

bhimashankar 

Sahakari sakhar 

Karkhana Ltd. 

Dattatraynagar, 

Pargaon Via 

Awasari Bk) 

Tal-Ambegaon, 

Dist-Pune 

 

 

29 

 
GC: 

20-11-2019 

 

 

19-05-2021 

 

 

17-08-2021 

 
13. 

M/s. S.J. Sugar 

Distillery & Power 

Private Ltd. 

S.No.1,1A, 125 

A,Post-ravalgaon, 

tal-Malegaon, Dist- 

Nashik. 

 
30 

 

GC: 

20-11-2019 

 
19-05-2021 

 
17-08-2021 

14. 
M/s. Sugar Grid 

Ltd. 

Pingli Bk. Tal. Man, 

Dist. Satara. 
10 

GC: 

01-01-2020 
01-07-2022 29-09-2022 

 
15. 

M/s. Prasad 

Sugar and Allied 

Agro Products 

Ltd. 

Vambori, 

Tal-Rahuri, 

Dist- Ahamadnagar 

 

 

21 

 

GC: 

26-02-2020 

 
25-08-2021 

 
23-11-2021 

16. 
M/s. Aayan 

Multitrade LLP. 

Samsherpur, Tal- 

Dist- Nandurbar. 
30 

GC: 

22-07-2019 
21-01-2021 21-04-2021 
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