

**Notification for Time Period extension to all the sanctioned RE Projects**

***Sub.: Grant of Time Period extension to all the sanctioned RE Projects in view of ongoing Pandemic condition under Force Majeure.***

In line with MNRE office memorandum No. F. No. 283/18/2020-GRID SOLAR Dated: 17<sup>th</sup> April, 2020 released in view of the COVID 19 - Pandemic condition, subsequent discussion held in Committee for grant of Grid Connectivity to Solar & Wind Power projects and as per approval accorded by Competent Authority, a blanket time extension of 90 (ninety) days is hereby granted to the Grid Connectivity to sanctioned RE Projects valid on the day of imposing lockdown in India i.e. 24.03.2020. The list of the RE projects with revised validity with time extension is as enclosed.

***Signed Digitally***  
**Chief Engineer (STU)**

**Sub.: Time Period extension to all the sanctioned RE Projects in view of ongoing Pandemic condition under Force Majeure.**

---

**List of Sanctioned Solar Projects with updated Validity**

<b>Sr. No.</b>	<b>Name of Developer</b>	<b>Location</b>	<b>Capacity (MW)</b>	<b>Date of Sanction</b>	<b>Valid Upto</b>	<b>New Validity Date</b>
1.	MAHAGENCO	Koudgan, Osmanabad	50	1st Extn.: 04/12/2019 18-04-2018	17-04-2020	16-07-2020
2.	M/s. Enrich Energy Pvt. Ltd.	Dahiwadi, Tuljapur, Osmanabad	100	12-12-2018	11-06-2020	09-09-2020
3.	M/s. Deogad Horticulture and Industries LLP	Are, Devgad, Sindhudurg	40	1st Extn.: 24/02/2020 12-12-2018	11-06-2020	09-09-2020
4.	M/s. Repal Renewables Pvt. Ltd.	Phangrikhur, Mantha, Jalna	50	2nd Extn. 24/02/2020 1st Extn.: 10-07-19 GC: 22-12-2017	21-06-2020	19-09-2020
5.	M/s. Sunergize Solutions	Wagdari, Akkalkot, Solapur	50	2nd Extn.: 02/03/2020 1st Extn. 22/10/19 22-12-2017	21-06-2020	19-09-2020
6.	M/s. Soloptic Solar Energy Pvt. Ltd.	Raimoha & vicinity, Shirur, Beed	20	26-06-2019	25-07-2020	23-09-2020
7.	M/s. Aelius Renewable Infra Services Pvt. Ltd.	Katol Pathar, Katol, Nagpur	20	26-07-2019	25-07-2020	23-10-2020
8.	MAHAGENCO	Saykheda, Washim	20	26-07-2019	25-07-2020	23-10-2020
9.	MAHAGENCO	Pimpari Ijara, Ner, Yavatmal	25	29-08-2019	28-08-2020	26-11-2020
10.	MAHAGENCO	Malkhed, Ner, Yavatmal	25	13-09-2019	12-09-2020	11-12-2020
11.	MAHAGENCO	Mangladevi, Ner, Yavatmal	25	13-09-2019	12-09-2020	11-12-2020
12.	MAHAGENCO	Sindala Lohara, Ausa, Latur	60	25-03-2019	24-09-2020	23-12-2020
13.	MAHAGENCO	Babhulgaon, Washim	20	25-09-2019	24-09-2020	23-12-2020

**Sub.: Time Period extension to all the sanctioned RE Projects in view of ongoing Pandemic condition under Force Majeure.**

-----

<b>Sr. No.</b>	<b>Name of Developer</b>	<b>Location</b>	<b>Capacity (MW)</b>	<b>Date of Sanction</b>	<b>Valid Upto</b>	<b>New Validity Date</b>
14.	M/s. Shree Swami Samarth Solar Park Pvt. Ltd.	Waghdari,, Akkalkot, Solapur	30	24-10-2019	23-10-2020	21-01-2021
15.	M/s. Viraj Solar Maharashtra Pvt. Ltd.	Ambikapur, Kolari, Khamgaon, Buldana	100	30-05-2019	29-11-2020	27-02-2021
16.	M/s. Downing Gridco Pvt. Ltd.	Talegaon Bazar, Telhara, Akot, Akola	25	20-12-2019	19-12-2020	19-03-2021
17.	M/s. Atlantic Urja Pvt. Ltd.	Dhotra Shinde, Murtizapur, Akola	30	24-12-2019	23-12-2020	23-03-2021
18.	MAHAGENCO	Nashik TPS, Nashik	8	06-03-2020	05-03-2021	03-06-2021
19.	MAHAGENCO	Koradi TPS, Kamathi, Nagpur	12	06-03-2020	05-03-2021	03-06-2021
20.	M/s. Panama Wind Energy Pvt. Ltd.	Chafer & Vicinity, Patan, Satara	20	17-03-2020	16-03-2021	14-06-2021
21.	MAHAGENCO	Kachrala, Bhadravati, Chandrapur	145	26-07-2019	25-07-2021	23-10-2021
22.	MAHAGENCO	Dudhkheda, Kanzara, Pardi Takmor, Washim	130	26-07-2019	25-07-2021	23-10-2021
23.	M/s. Tata Power Renewable Energy Ltd.	Gholasgaon & Kirankali, Akkalkot, Solapur	120	13-09-2019	12-09-2021	11-12-2021

**List of Sanctioned Wind Projects with updated Validity**

<b>Sr. No.</b>	<b>Name of Developer</b>	<b>Location</b>	<b>Capacity (MW)</b>	<b>Date of Sanction</b>	<b>Valid Upto</b>	<b>New Validity</b>
1	M/s Suyog Urja Pvt. Ltd.	Jevli, Lohara, Tuljapur, Osmanabad	100	06-03-2019	05-09-2020	04/12/2020

**Sub.: Time Period extension to all the sanctioned RE Projects in view of ongoing Pandemic condition under Force Majeure.**

---

**List of Sanctioned Co-gen Projects with updated Validity**

<b>Sr. No.</b>	<b>Name of Developer</b>	<b>Location</b>	<b>Capacity (MW)</b>	<b>Date of Sanction</b>	<b>Valid Upto</b>	<b>New Validity</b>
1.	M/s. Audambraoji Patil Sahakar Sakhar Karkhana Ltd.	Ashti, Tal-Mohol, Dist-Solapur	10	1st Extn.: 22/10/2019 GC: 27-09-2018	27-03-2020	25-06-2020
2.	M/s. 21 Sugar Ltd.	Malavati, Tal- Latur, Dist- Latur	30	2nd Extn.: 31/12/2019 1st Extn.: 29/06/2019 03-07-2018	02-07-2020	30-09-2020
3.	M/s. Jaywant Sugar Ltd.	Dhawarwadi, Tal- Karad, Dist- Satara	22	GC: 26-12-2018	25-06-2020	23-09-2020
4.	M/s. Yeshwant Sugar & Power Pvt. Ltd.	Nagewadi, Tal- Khanapur, Dist.- Sangali	40	GC: 22-02-2019	25-06-2020	23-09-2020
5.	M/s. Daund Sugers Pvt Ltd.	Alegaon, Tal- Daund, Dist Pune	32	GC: 16-05-2019	15-11-2020	13-02-2021
6.	M/s. Aayan Multitrade LLP.	Lda Jawala, Tal- Bhoom, Dist-Osmanabad.	30	GC: 14-06-2019	13-06-2020	11-09-2020
7.	M/s. Quinergy Industries Ltd.	Samugral (Kondhajigadh), Tal-Omerga, Dist-Osmanabad.	30	GC: 14-06-2019	13-06-2020	11-09-2020
8.	M/s. Shree Swami Samarth Energy and Sugar Pvt. Ltd.	Babhulgaon, Tal- Sengaon, Dist- Hingoli	14.9	GC: 26-06-2019	25-06-2020	23-09-2020
9.	M/s. Kranti Sugar And Power Limited	Devi Bhoyre, Tal- Parner, Dist-Ahamadnagar	12.5	GC: 26-07-2019	25-07-2020	23-10-2020
10.	M/s. Reliable Sugar & Distillery power Ltd.	Farale Tal- Radhanagari, Dist-Kolhapur	17	GC: 07-08-2019	06-02-2021	07-05-2021

**Sub.: Time Period extension to all the sanctioned RE Projects in view of ongoing Pandemic condition under Force Majeure.**

-----

<b>Sr. No.</b>	<b>Name of Developer</b>	<b>Location</b>	<b>Capacity (MW)</b>	<b>Date of Sanction</b>	<b>Valid Upto</b>	<b>New Validity</b>
11.	M/s. Shri Dutt India Pvt. Ltd.	Madhavnagar Road, Sangali, Dist sangali	30	GC: 20-11-2019	19-05-2021	17-08-2021
12.	M/s. bhimashankar Sahakari sakhar Karkhana Ltd.	Dattatraynagar, Pargaon Via Awasari Bk) Tal-Ambegaon, Dist-Pune	29	GC: 20-11-2019	19-05-2021	17-08-2021
13.	M/s. S.J. Sugar Distillery & Power Private Ltd.	S.No.1,1A, 125 A,Post-ravalgaon, tal-Malegaon, Dist-Nashik.	30	GC: 20-11-2019	19-05-2021	17-08-2021
14.	M/s. Sugar Grid Ltd.	Pingli Bk. Tal. Man, Dist. Satara.	10	GC: 01-01-2020	01-07-2022	29-09-2022
15.	M/s. Prasad Sugar and Allied Agro Products Ltd.	Vambori, Tal-Rahuri, Dist- Ahamadnagar	21	GC: 26-02-2020	25-08-2021	23-11-2021
16.	M/s. Aayan Multitrade LLP.	Samsherpur, Tal-Dist- Nandurbar.	30	GC: 22-07-2019	21-01-2021	21-04-2021