



MAHARASHTRA STATE ELECTRICITY TRANSMISSION CO. LTD
(CIN No. U40109MH2005SGC153646)

From The Chief Engineer (DC&M), 5 th Floor, A-Wing, Prakashganga, C-19, "E" Block, Bandra – Kurla Complex, Bandra (East), Mumbai – 400 051. Tel: 022-2659 5125 (O)/022-2659 5124 (P) E-mail: cecm@mahatransco.in	To M/s IDEAS ENGINEERS 1, Gulab-A-Apts, Rananagar, Opp Hotel Atithi, Seven Hills, Aurangabad, Maharashtra – 431003 Tel: +91 80078 03636 / +91 240 2453636 Fax: +91 240 2452828 Email: info@ideasengineers.com
--	--

MSETCL/CO/DC&M/SS Pre Tender/ 4497

Date: 23/04/2018

Sub: Upgradation of 132kV Manmad S/stn to 220 kV Manmad S/stn Dist: Nashik, under Nashik Zone Maharashtra on turnkey basis against tender no. T-1809 (RFx no 6000000455).
- Letter of Award for Civil works thereof.

Ref : 1) SRM e -Tender No.T-1809/MSETCL/CO/DC&M/D&T/ SS-Pretender (RFx No. 6000000455)
2) Your offer dtd. 12.03.2018 against subject tender.
3) Scheme M.B.R 124/12 dt 26.12.2017.
4) Tender acceptance B.R. No.128/11 dated 21/04/2018.
5) MERC approval MERC/Capex/MSETCL/2017-18/404 dtd. 26.03.2018.

.....

Dear Sir,

In connection with above subject, we are pleased to inform you that your above referred offer for the Civil works has been accepted for the work of upgradation of 132kV Manmad S/stn to 220 kV Manmad S/stn Dist: Nashik on turnkey basis. The details are as follows.

Sr. No.	Description of works	Final Price quoted in Rs.
1	Civil works for upgradation of 132kV Manmad S/stn to 220 kV Manmad S/stn for following scope of work:- 1) 2X100MVA, 220/132kV ICT with Associated Bays 2) 220kV line bays- 4 Nos (2 nos at 220kV Malegaon S/stn & 2 nos at 220kV Manmad S/s)	Rs. 5,31,64,262.43 (Inclusive of all Taxes & Duties) 30% below tender estimate cost for civil work

(Rs. Five Crore Thirty One Lac Sixty Four Thousand Two Hundred Sixty Two and Forty Three Paise Only.)

The activity schedule for civil works is enclosed herewith.

It may please be noted that the scope of civil work shall also include design of civil works and required materials which are not specifically listed in your offer but are necessary in order to meet the requirements of the substation as per tender specifications in all respect. Detailed terms and conditions will be as per the tender specifications, amendments thereof, your offer, clarifications thereon and contract agreement being executed shortly. The balance excess/extra material will not be accepted by MSETCL. Therefore the agency should take care for appropriate supply of material to complete the turnkey project. The work of above substation has to be completed within 12 months from the date of handing over of site (including monsoon).

You are requested to:-

1. Intimate the acceptance of this LoA within 10 days from receipt of LoA.
2. Submit the bar chart indicating all activities for completion of the S/S within 10 days.
3. Submit price schedule with detailed break up of unit rate into ex-works price, tax etc. within 10 days from receipt of LoA.
4. Complete the formalities like furnishing of Performance Bank guarantee as per the Clause No. 6.0 of Section-II of Book-I in prescribed format so that the contract agreement can be finalized.

Thanking you.

Yours faithfully,

Chief Engineer (DC&M)

Encl: Activity schedule.

Copy s.w.rs. to:

- 1) The Director (Projects), MSETCL, Mumbai.

Copy f.w.cs. to:

- 1) The C.E., EHV PC O&M Zone, MSETCL, Nashik.
- 2) The C.E., Project Scheme/Civil/P&D, MSETCL, Mumbai.
- 3) The C.G.M. (F&A), MSETCL, Mumbai.

Copy to:

- 1) The G.M. (F&A, Projects), MSETCL, Mumbai.
- 2) The S.E., EHV Projects Circle, MSETCL, Nashik.
- 3) The S.E., EHV Civil CCM Circle, MSETCL, Nashik.
- 4) The S.E. (Post Tender), C.O. MSETCL, Mumbai.
- 5) The E.E., EHV Projects Division, MSETCL, Nashik.
- 6) The E.E., EHV Civil CCM Division, MSETCL, Nashik.
- 7) The E.E. (D&E-S1)/(D&E-S-2), C.O. MSETCL, Mumbai.
- 8) The E.E., FTU, MSETCL, Mumbai.For further needful.

Activity Schedule for Civil Work

Tender No.: T-1809/MSETCL/CO/DC&M/D&T/SS Pretender
 Name of Work: Upgradation of 132kV Manmad S/stn to 220 kV Manmad S/stn Dist: Nashik,
 under Nashik Zone.
 Name of Contractor: M/s Ideas Engineers
 Completion Period: 12 months from the date of handing over of site.

Sr.No.	Activity	No. of days/months from the date of handing over of site		Hold point for payments	Remarks
		Commencement	Completion		
(A)	CIVIL WORKS				
1	Visit to site, collection of site details. Layout, organizing soil investigation and submission of reports to Corporate Office and field office.	Within 10 days		The in charge S.E., to be contacted and joint visit to be undertaken with official nominated by him.	
2	Establishment of site store, construction of store shed	Within 10 days	Within 30 days	Location to be got approved from Engineer in charge.	
3	Fencing, yard leveling	Within 15 days	Within 45 days	The scope of work and estimated cost to be got approved from S.E.(Civil) In charge of works	
4	Approach Roads, Rail track works	Within 45 days	Within 90 days		
5	Collection/finalization of foundation drawings & control room drawing	Within 30 days		Soil details within soil investigation report to be furnished with report of site visit duly certified by Engineer in charge of works (Addl.EE/EE).	
6	Civil foundation for:				
	Gantries	Within 30 days	Within 60 days		
	Equipments	Within 30 days	Within 90 days		
	Transformers	Within 45 days	Within 120 days		

7	Control Room				
	i)Foundations	Within 30 days	Within 90 days		
	ii)Brick work upto lintel	Within 90 days	Within 135 days		
	iii)Lintel to slab and casting of class	Within 135 days	Within 180 days		
	iv)Plaster, trench with doors and windows	Within 210 days	Within 300 days		
	v)Painting finishing	Within 300 days	Within 330 days		